

PROJECT DELIVERY SCHEDULE

CONTRACTOR Ramo-Wooldridge

REPORTING DATE 1 Dec '55

REPORT NUMBER 0

EQUIPMENT/SERVICE		Syst 1-S		Syst 1-X		Syst 2-C		Syst 2-N		Syst 3		Syst 4	
NO. DELIVERED TO DATE		3		4		0		0		0		0	
FUTURE DELIVERY SCHEDULE	Month	Item No.	Day	Item No.	Day	Item No.	Day	Item No.	Day	Item No.	Day	Item No.	Day
	DEC 55												
	JAN 56	4/6	1	5/6	1								
	FEB												
	MAR												
	APR												
	MAY												
	JUN												
	JUL												
	AUG												
	SEP												
	OCT												
	NOV												
	DEC												
	JAN 57												
	FEB												
	MAR												
	APR												

REMARKS:

SIGNED _____